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San Francisco Oakland Bay Bridge
Oakland Touchdown - Phase 2

REPORTNO. 115 to DATE  September 27, 2012 Th
SHIFT HOUR START 07:00 STOP 16:30 TEMPERATURE
WEATHER Foggy - Clearing

1. Submittal 14 — Precast Walls — Issued revised shop drawing to cover changes based upon recent RFls.
2. CCO Meeting - Internal
7 — References to Electrical RSP Dwgs — CCO being dropped
15 — ISD Drawings — Need to stamp the ISD Specifications
21 — Trestle Design — Need pricing from FWI
27 — Structure Drawing Changes — Need status of drawing revisions from Design
35 — Service Platform Coping — Need to revise the memo and CCO language
48 — Utility Vault Depth — Need a change request memo from Design
3. Demolmon Meeting — Rich, Trish, Greg, Mike, Bill, Deanna, Todd, Doug, Tim
a. Timeline of demolition still being developed
b. The use of shears is feasible if they were going to drop the entire structure. Would need a crane to
support the pieces to protect the lower deck during shearing operations.
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c. Cleveland plans to torch cut and pick the pieces off the structure. Will be using a 1” layer of plywood on
the lower deck for protection.

d. Blood Monitoring — usually done every 3 months but will do a lead-in / lead-out for this operation.

e. Requested that they note the use of shearing as much as possible in the plan.

f. Requested two demolition plans from CWC — one per their plan and one using abatement measures.

g. Todd, AECOM, will need to review the demolition plan keeping in mind that the lower deck structure

does not need to be fully serviceable. Check with the AASHTO Maintenance Manual.

4. Sent notification to the group of upcoming trestle closure next Monday — Wednesday to set falsework.

5. Site visit with Todd Dudley. They are OK with the ISD drawings thus far.

6. Forwarded Service Platform anchor bolt length revisions to PB for comment / approval. Requested that PB look
into alternative off the shelf products in lieu of the machined and threaded bar reinforcing steel detail. PB asked
for additional details on the machined portion of the anchors.

7. Searching in-house to determine how the O/S clip type wedge splices were approved on the OTD | project. Per
Maged, the detail was approved by Design.
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